Hanover St Garage Restoration

Tue 11/5/24

ID	Task Name	Duration	Start	Finish
1	Cleaning - Level 4	2 days	Mon 11/4/24	Tue 11/5/24
2	Expansion Joints	4 days	Mon 11/4/24	Thu 11/7/24
3	Painting	13 days	Mon 11/4/24	Thu 11/21/24
4	Line Striping - Level 4	2 days	Thu 11/7/24	Fri 11/8/24
5	Plumbing Work	4 days	Mon 11/11/24	Thu 11/14/24
6